FOR MYSORE STATE

Public Works (1955) Department.

Ms. SERIES.

G.O. No. Ms.805

Dated the 2nd March 1955.

closed

[Despatch Abstract.]

Establishment - Highways Department - Temporary - South Kanara District - Certain bridge works - Special staff - Continued.

From

Chief Engineer (Highways),
Chepauk, Madras-5.

To the Secretary to Government,
Public Works Department,
Madras-9.

Letter No. 3657 A1/55-1 dated 8th February 1955

Sir,

Sub: ESTABLISHMENT - Highways Department - Temporary South Kanara District - Certain bridge works - special staff - continuance.

Ref: G.O.Ms.No.3298 P.W.D. d/20.9.54 and Memo No.82423-R/54-2 P.W.D. d/29-10-54.

The sanction accorded in the G.O. cited to the continuance of the following * special staff for attending to the work of constructing submersible bridges at Miles 15/1, 23/6, 24/3, 27/3, and for constructing a causeway at Mile 21/3 on the Bisley Ghat road in South Kanara District expires on 28.2.55.

* one Assistant Engineer (Highways)
two Supervisors
one Upper Division clerk
two Peons
one Draftsman III Grade (for Division office).

2 The estimated cost of the above five works and the expenditure on works outlay till 30.11.54 are shown below:

Name of bridge work	Estimate cost	Works outlay till 30.11.54.
	Rs.	Rs.
Bridge at 15/1	2,58,000	73,687
21/3	30,000	15,473
23/6	44,000	23,128
24/3	65,000	39,296
27/3	48,000	23,361

3 A statement showing the stage of each work and the description of the work yet to be done is also enclosed. For completing the balance work it is essential that the entire staff employed on the work should be continued for a further period of one year. I, therefore, request that necessary sanction may be accorded for their continuance for a period of one year from 1.3.55.

for CHIEF ENGINEER (HIGHWAYS)

Encl: 1 statement.

Nsk/080255

STATEMENT SHOWING THE STAGE OF WORK AND THE DESCRIPTION OF WORK YET TO BE DONE

	Name of work	Present stage of work till 15.12.54	Description of work yet to be don
	Constructing a submersible bridge at M.15/1 of Bisley Ghat road	Constructing the abutments and wings in Uppinangady side and the next two piers completed upto levelling course below deck slab.	The foundation and the superstructure for the remaining 14 piers and abutments and wings on Kadaba side, levelling course over abutments and all piers, th deck slab for the 17 spans of 25' each and the wearing coat over this, earthwork for approaches and metalling the same remains to be done.
2	Constructing a causeway at M.21/3 of Bisley ghat road.	The deck slab and the wearing coat over it and earthwork for approaches completed	About 30 cft of C.R.masonry for the body walls remains to be built. The approaches have to be metalled and concrete wearing coat laid over it.
3	Constructing a submersible bridge at M.23/6 of Bisley ghat road.	Deck slab laid	About 250 cft of C.R. masonry for backing over abutments and wings walls remains to be built, wearing coat over deck slab has to be laid and approaches remains to be metalled.
4	-do- 24/3	-do- -do-	--do--
5	-do- 27/3	-do- Levelling course below deck slab laid over piers and abutments.	Deck slab has to be laid and remaining works yet to be done is same as for 23/6 bridge.

K.P. Nanaiah 9.2.55
For Chief Engineer (Highways)

HIGHWAYS DEPARTMENT

1691S

From
Sri K.K.Nambiar,B.E.,M.I.E.,(Ind)
F.Inst.H.E.,(Eng)M.I.Mun.E.,(Eng)
M.Am.Soc.C.E.,
Chief Engineer (Highways),
Chepauk, Madras.5.

To
The Secretary to Government,
Public Works Department,
Fort St.George,
Madras.9.

Letter No.3657 A1/55-2 dated 26.2.55.

Sir,



Sub: Establishment - H.W.D. - Temp. - special staff for the execution of certain bridge works in South Arcot District — continuance —

Ref: G.O.No.Ms.3298 PW dated 20.9.54 and Memo No.82423 R/54-2 PW dt.29.10
My letter No.3657 A1/55-1 dated 8.2.55.

I invite attention to my letter cited wherein proposals were sent to Government to sanction the continuance for a period of one year from 1.3.55 of the special staff last continued in the G.O. cited. Orders thereon have not been received. The existing sanction to the continuance of these staff expires on 28.2.55. In the interest of work I am permitting the Superintending Engineer to continue these staff beyond 28.2.55 in anticipation of sanction of Government in case their orders are not received before that date. I request that my action may be approved and very early orders issued sanctioning the continuance of the staff as proposed in my letter cited.

P.P. Manager 26.2
for Chief Engineer (Highways)

MR 26/2
pm.26.2.

28/5.5

P 11c 1 (RR)

P 13c 1 (RR)

P.W(R.)

Endt. - H.W. Deptt. - Tempy. - S.K. Dt. -
Certain bridge works - Special staff - Continued.
Read: G.O.Ms. No. 3298 P.W. dt 20.9.54.
Endt. Memo No. 82423 R/54-2 dt 29.10.54
from the C.E(H) No. 36574 A1/55-1 dt
8.2.55.

G.O.Ms. 805 dt 2.3.55

The Govt. sanction the Continuance till the 29th Feb. 1956, of the following staff last Continued in G.O.Ms.No. 3298 P.W. dt 20.9.54 as amended & in Endt. Memo No. 82423 R/54-2 dt 29.10.54 for attending to the work of Constructing submersible bridges at M.15/1, 23/6, 24/3, 27/3 and for Constructing a Causeway at M.21/3 of the Bibey Ghat Road in S.K. Dt. H.W. Deptt.

One Asst. Engineer
Two Supervisors
One Gr. D.C.
Two peons.

2. Sanction is also accorded for the Continuance for a period of two months from 1st March 1955 of one Draftsman third Grade in the Division Office. The attention of the C.E(H) is invited to paragraph 3 of G.O.Ms. No. 3298 P.W. dt 20.9.54 and he is requested to justify the need with statistics of the Draftsman in the Division has to be Continued beyond the period of present sanction.

3. The action of the C.E(H) in having permitted the S.E(H) to Continue the staff beyond 28.2.55 in anticipation of sanction of the Govt. is ratified.

To
Date 7/3/55
The C.E(H)
11 A.G. Madras thro' F in Deptt. (2 copies)
Duplicate Copy to A.G. Madras (by name)
35 copies

14.2.55
14.2.55

15.2.55

P.T.O

Note:

Please see the reference from the C.E.(H) at p.1c/. Attention is invited to paragraph 3 of the G.O. at p.11c/ of (RR). The staff except Draftsmen III Grade may be continued upto 29.2.56 and the post of Draftsman may be continued for a period of 2 months and the C.E.(H) may be asked to justify the need for that post if it with statistics, if it is to be continued further. Accordingly the draft Order at p.1ante is submitted for approval.

Fin may see for acceptance.

8/
14.2.55
Yes
14.2.55.

15.2.55 Fin.

P.W.O.no 105 65 R(55)-1
16.2.55

Finance (E II)

With reference to the instructions contained in this Dept.'s U.O. note no 1159-EA-55-1 dated 20.1.55 sanction is required of Gazetted and non-Gazetted staff should be issued separately. P.O.D may therefore be requested kindly to put up separate drafts.

17.2.55

10/2/55

1335

DEPUTY SECRETARY TO GOVERNMENT
E II
16 FEB 1955
FINANCE DEPARTMENT

12311

Fin. U.O. 12311/E II-1
18.2.55.

ADDITIONAL DEPUTY SECRETARY TO GOVERNMENT
18 FEB 1955
FINANCE DEPARTMENT

1 P.W.(R.)

With reference to remarks of Fin. Deptt. at p. 2 ante it may be mentioned that they have since agreed to the suggestion of this Deptt. for sending 2 copies of the G.O. to the A.G. to facilitate work in that office instead of 2 separate orders. Accordingly 2 copies have been marked to A.G. The file may now be sent to Fin. Deptt. for acceptance of the draft Order at p. 1 ante.

p. 2 ante
(Separate file not received)

24.2.55
24.2.55.

24.2.55

P.W.M.O. 105-65 R/55-2
24.2.55

Financed (E II)
The draft order may be accepted.
MK
28.2.55

28/2

PW

P.W.(R.)

Fin.A.O.15321/E-II-1
1.3.55.

Fin. Deptt. have accepted the draft Order at p. 1 ante. With reference to C.E.'s letter at p. 5-y a paragraph has been added to the draft and the draft as modified may be issued.



1.3.55
1.3.55.

2/3/55

[Issued as G.O.Ms.No. 805 P.W. dt 2.3.55]